

Tracker schedule & milestones

the present schedule (and its milestones list) comes from
a deep analysis and re-evaluation of the Tracker



the definition of a new TK lay-out



evaluation of new production schemas for the sub-detectors
and for items that are common to the sub-detectors (like
electronics)



new conception in the assembly of detector-modules




new way of assembly the different sub-detectors into the TK

..... all this is seasoned with a new scheme of sharing of
responsibility



**for producing the schedule we started from
the identification of major categories of items**




**each item was identified
the production/assembly
and testing sequence
was established**

DETECTOR

ELECTRONICS

MECHANICS




while producing the schedule we realized that:
we could gain in installation time and safety by changing
the TK assembly procedure (..... the production of some
parts was anticipated by 2 years.....)



More time can be devoted to testing procedure!!!



Tracker assembly procedure at the surface



Supporting Tube
Thermal Screen
sliding rails

The Outer Barrel
is assembled in the ST



The Inner Barrel & the
Small Disk
are inserted in the OB

The End-Cap are
inserted in the ST

1 year

TK installation
assembly
TESTS &
commissioning
of services

ID	Task Name	2000				2001				2002				2003				2004				2005			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1																									
2	TRACKER INSTALLATION																								
3	<i>Tracker Detector Installed In CMS</i>																								
4	<i>Integration of Tracker Into CMS</i>																								
18	<i>Tracker transported to the pit</i>																								
19	<i>Installation of 4 sub-detectors on surface</i>																								
20	<i>Installation alignment wheels with periscop</i>																								
24	<i>Installation End-caps</i>																								
25	<i>Move End-Cap</i>																								
26	<i>Connect cables and pipes</i>																								
27	<i>Tests</i>																								
28	<i>Installation Small Disks</i>																								
29	<i>Move SD Inside OB</i>																								
30	<i>Connect cables and pipes</i>																								
31	<i>Tests</i>																								
32	<i>Installation Inner Barrel</i>																								
33	<i>Move IB Inside OB</i>																								
34	<i>Connect cables and pipes</i>																								
35	<i>Tests</i>																								
36	<i>Installation Outer Barrel complete</i>																								
37																									
38																									
39																									
40																									
41																									
42																									
43																									
44																									



today with
lay-out defined

end production
of detectors, FE elect.
mechanics

module defined



GO with tender & pre-production
of sensors

mechanics ~define




start to produce final
drawings & pre-production



A. Cattai -CERN-

today with
lay-out defined

TK installation
assembly &
TESTS



production of sensors &
assembly into modules
with electronics


FE electronics: **READY**
modules frame: **READY**
assembly centers: **READY**
testing centers: **READY**



A. Cattai -CERN-

FE electronics: READY
modules frame: READY
assembly centers: READY
testing centers: READY

**TK installation
assembly &
TESTS**



**production modules
integration of modules
in the mechanics**


rods: READY
petals: READY
IB layers: READY
Opto-electronic: READY



**TK installation
assembly &
TESTS**

**modules:
READY 9/01**


**m
e
c
h
a
n
i
c**



**production modules
BURN-IN of modules
integration of modules
in the mechanics (when
it is available)**

**late! to be
re-evaluated
to FIT
HERE**





BURN-IN




sensor production

~2.5 y

ID	Task Name	2000				2001				2002				2003				2004			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1																					
2	Final sensor production																				
3	Integration of TOB modules into the rods																				
4	Integration of TIB modules on layers																				
5	Integration of TSD modules on disks																				
6	Integration of TEC modules into petals																				
7																					
8																					
9																					
10																					

sensor integration
starts later

with an offset of 0.5 y between the production of sensors and the integration of the modules into the mechanics with can handle the delivery rate foreseen in the survey



conclusions

This schedule has been produced in 3 months.

We think we have a reasonable understanding of the timing of the whole project

Some items have to be investigated and improved (like the Opto-hybrid and DCU)

We will tackle these weak point in the following weeks

