Silicon Tracker | US CMS Milestones | Sep 6 '00

WBS	Task Name	Date
SiTrk-001	Start delivery of pre-production modul	Feb 27 '01
SiTrk-002	Start to deliver final frames to assemb	Mar 1 '01
SiTrk-003	Start delivery of production sensors to	Jul 30 '01
SiTrk-004	Start delivery of FE electronics to Gar	May 1 '01
SiTrk-005	First Rod Support Ready	Jan 21 '02
SiTrk-006	50% delivery of final frames to assem	Oct 3 '02
SiTrk-007	50% delivery of FE electronics to Gan	Oct 3 '02
SiTrk-008	50% delivery of production sensors to	Oct 3 '02
SiTrk-009	100% delivery of final frames to asser	Sep 3 '03
SiTrk-010	100% of delivery of production sensor	Sep 3 '03
SiTrk-011	100% delivery of FE electronics to Ga	Sep 3 '03
SiTrk-012	First modules ready for installatio	Sep 29 '01
SiTrk-013	First assembled Rod ready	Feb 4 '02
SiTrk-014	Rod ready for burn-in	Feb 5 '02
SiTrk-015	Rods 25% complete	Jul 12 '02
SiTrk-016	Rods 50% complete	Jan 6 '03
SiTrk-017	Rods 75% complete	Jul 7 '03
SiTrk-018	Rods 100% complete	Nov 3 '03
SiTrk-019	Start Installation of Rods in Wheel	Jan 28 '03
SiTrk-020	Install 50% of Rods in Wheel	Aug 28 '03
SiTrk-021	All Rods Delivered to CERN	Mar 1 '04
SiTrk-022	Delivery of TOB to the Tracker	Apr 15 '04
SiTrk-023	All Supports Completed and Shipped	Sep 16 '02
SiTrk-024	Tracker Detector Installed	May 9 '05