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Agenda

Start
Length
Topic

Speaker
8:30am
0:10
Introduction
K. Stanfield / J. Yeck

8:40
0:15
CMS Overview
D. Green




recent developments




issues relevant to U.S. plans

8:55
0:30
Trigger Plans/Status
W. Smith




issues, construction schedule




installation & commissioning plans




project completion and transition to M&O

9:25
0:30
DAQ Plans/Status
P. Sphicas




issues, construction schedule




installation & commissioning plans




project completion and transition to M&O

9:55
0:30
Forward Pixels Plans/Status
B. Gobbi




issues, construction schedule




installation & commissioning plans




project completion and transition to M&O

10:25
0:30
Silicon Tracker Plans/Status
J. Incandela




issues, construction schedule




installation & commissioning plans




project completion and transition to M&O

10:55
0:15
BREAK



11:10
0:30
U.S. CMS Construction Project Overview
D. Green




recent developments




response to recommendations from last review




issues and summary assessment


11:40
0:30
Cost/Schedule Status
M. Reichanadter




milestone and schedule performance




cost status and contingency assessment

12:10
0:30
Project Completion & Transition to Research
D. Green




construction completion, installation & commissioning




maintenance & operations


12:40
0:30
Discussion


1:10pm
Adjourn

Lunch will be provided after the Discussion.

