U.S. CMS Project Status Meeting

23 November 1999

Fermilab

CMS Conference Room - 6W
Agenda

Start
Length
Topic
9:00a
0:05
Introduction
J. Yeck

9:05
0:25
CMS Project Overview
D. Green




Technical accomplishments




Schedule assessment




Maintenance and operations planning




Issues


9:30
0:45
U.S. CMS Project Overview/Issues
D. Green




Technical accomplishments




Schedule status




Contingency plans




Commitment profile




FY 2000 budget plans




Issues

10:15
0:15
Contingency use
J. Hanlon

10:30
0:15
Break

10:45
0:15
Cost performance trends
D. Fisher

11:00
0:15
SOW status, Operating P.O. vs. ACWP
E. Wilmsen

11:15
0:30
Progress/schedule analysis EMU CSC const.

G. Apollinari

11:45
0:30
Progress/schedule analysis HCAL Sintilator/



Absorber construction1
M. Reichanadter

12:15p
0:45
Lunch

1:00
0:45
Technical progress in Level 2 subsystems
D. Green

1:45
0:45
U.S. CMS Computing Status
M. Kasemann

2:30
0:15
Preparations for April 2000 Review - ETC
D. Green

2:45
0:15
Wrap-up / discussion


3:00

End/Tours upon request










� Explain the connections of the U.S. activities on the CMS schedules and any implications on the critical path.








